POLREP #14

AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE. MARYLAND 21213

ATTN:

GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS FRIDAY, MARCH 17, 1995)

A.

REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
PROVIDED UNDER ADDITIONAL FUNDING REQUEST WHICH WAS
APPROVED ON WEDNESDAY, MARCH 15, 1995.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UsCG ~ 3
ERCS - 12

SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.

ESTIMATED COSTS:
COSTS TO DATE

03/14/95 CEILING
EPA DIRECT $ 9,372 $ 27,500
EPA INDIRECT $ 14,944 3 40,000
ERCS $ 135,578 $1,350,000
TAT $ 22,426 $ 65,000
USsCG $ 19,026 $ 67,500
UNALLOCATED $ 405.000
TOTAL $ 201,346 $1,955,000
NOTE: SITE CEILINGS HAVE BEEN ADJUSTED ACCORDING TO

ADDITIONAL FUNDING REQUEST.

II. ACTIONS TAKEN

A.

ERCS PERSONNEL CONTINUED §SMALL CONTAINER GATHERING
OPERATIONS IN THE BASEMENT;: MATERIALS ARE BEING MOVED
FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR.
PERSONNEL ALSO BEGAN SETTING UP FOR BULKING OPERATIONS
SCHEDULED TO BEGIN NEXT WEEK.

TAT AND USCG REPRESENTATIVES COMPLETED THE INVENTORY OF
TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN
ASSESSMENT OF CONTENTS. A TOTAL OF 149 TANKS/VATS HAVE
BEEN INVENTORIED TO DATE.

ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF APPROXIMATELY 60 SMALL CONTAINER
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SAMPLES WERE TESTED THIS DATE.

D. LAWYERS REPRESENTING O“BRIEN PAINT COMPANY ARRIVED ONSITE
TO INQUIRE ABOUT THEIR CLIENT'S POTENTIAL LIABILITIES;
THEY REQUESTED TO SEE A CONTAINER FROM THE SITE WITH AN
0O°BRIEN LABEL. OSC GUARNI, AFTER CONSULTING WITH OFFICE
OF REGIONAL COUNSEL, RETRIEVED AND DECONTAMINATED AN
O°BRIEN PAINT CAN FROM THE SITE FOR THE REPRESENTATIVES
TO VIEW; THE CAN WAS THEN RETURNED TO THE STAGING AREA.

E. ANALYTICAL DATA FOR FLOOR SWEEPING SAMPLES COLLECTED FROM
WORK AREAS WAS RECEIVED THIS DATE AND IS CURRENTLY BEING
REVIEWED.

I11. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING OPERATIONS;
PERSONNEL ALSO TO CONTINUE SET-UP FOR BULKING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. 0SC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





